
Table 1 OCRWM Tier 1 Capital and Operating Budget Projection (Year of Expediture $K)

   FY09    FY10    FY11    FY12       FY13       FY14    FY15    FY16    FY17    FY18    FY19    FY20    FY21      FY22      FY23    Total

BLOCK 1 - Capital cost estimates of $18.5 billion (Figure 1-1)

Capital Budget Projection
PM&I 176,287         180,474         184,252         190,117         200,367         204,494         211,474         217,000         166,386         105,737         88,897           66,163           60,250           17,515           12,882           2,082,297      
National Transportation 36,361           55,918           82,147           139,395         130,082         135,811         158,649         175,061         185,367         -                 -                 -                 -                 -                 -                 1,098,791      
Nevada Transportation Infrastructure 237,425         518,515         660,318         680,170         292,328         271,625         -                 -                 -                 -                 -                 -                 -                 -                 -                 2,660,381      
Repository 690,140         654,457         662,491         956,896         1,145,118      1,291,275      1,285,271    1,284,252    1,139,139    926,487       798,929       581,592       539,580        343,846         327,234         12,626,706  

Total OCRWM Capital Budget Projection 1,140,213      1,409,364      1,589,208      1,966,578      1,767,895      1,903,205      1,655,394      1,676,313      1,490,892      1,032,224      887,827         647,755         599,830         361,361         340,116         18,468,175    

Total Cum Budget Projection 1,140,213      2,549,577      4,138,785      6,105,363      7,873,258      9,776,464      11,431,858  13,108,172  14,599,063  15,631,287  16,519,114  17,166,869  17,766,699   18,128,059    18,468,175    

BLOCK 2 - Operating cost estimates between FY 2016 and FY 2023 (Figure 1-2)

Operating Budget Projection
PM&I -                 -                 -                 -                 -                 -                 -                 -                 27,734           57,557           80,322           109,242         124,022         160,729         176,715         736,321         
National Transportation -                 -                 -                 -                 -                 -                 -                 119,028         222,421         491,093         522,668         631,951         664,507         621,693         634,294         3,907,655      
Nevada Transportation Infrastructure -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
Repository -                 -                 -                 -                 -                 -                -               -               128,661       316,690       447,287       559,504       676,105        781,948         839,339         3,749,534    

Total OCRWM Operating Budget Projection -                 -                 -                 -                 -                 -                 -                 119,028         378,816         865,340         1,050,277      1,300,697      1,464,634      1,564,370      1,650,348      8,393,510      

Total Cum Operating Budget Projection -                 -                 -                 -                 -                 -                -               119,028       497,844       1,363,184    2,413,461    3,714,158    5,178,792     6,743,162      8,393,510      

BLOCK 3 - Total capital and operating costs of the Project (Figure 1-3)

Grand Total Budget Projection
PM&I 176,287         180,474         184,252         190,117         200,367         204,494         211,474         217,000         194,120         163,294         169,219         175,405         184,272         178,244         189,597         2,629,021      
National Transportation 36,361           55,918           82,147           139,395         130,082         135,811         158,649         294,089         407,788         491,093         522,668         631,951         664,507         621,693         634,294         4,372,152      
Nevada Transportation Infrastructure 237,425         518,515         660,318         680,170         292,328         271,625         -                 -                 -                 -                 -                 -                 -                 -                 -                 2,660,381      
Repository 690,140         654,457         662,491         956,896         1,145,118      1,291,275      1,285,271    1,284,252    1,267,800    1,243,177    1,246,216    1,141,096    1,215,685     1,125,794      1,166,573      15,209,667  

Grand Total OCRWM Budget Projection 1,140,213      1,409,364      1,589,208      1,966,578      1,767,895      1,903,205      1,655,394      1,795,341      1,869,708      1,897,564      1,938,104      1,948,452      2,064,464      1,925,731      1,990,464      26,861,685    

Total OCRWM Cum Budget Projection 1,140,213      2,549,577      4,138,785      6,105,363      7,873,258      9,776,464      11,431,858  13,227,200  15,096,907  16,994,471  18,932,575  20,881,027  22,945,491   24,871,221    26,861,685    



Figure 1-2 OCRWM Tier 1 Grand Total Capital and Operating   Budget Projection  (Year of Expenditure $K)
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Total OCRWM Operating Budget Projection  -    -    -    -    -    -    -    119,028  378,816  865,340  1,050,277  1,300,697  1,464,634  1,564,370  1,650,348 

Total OCRWM Capital Budget Projection  1,140,213  1,409,364  1,589,208  1,966,578  1,767,895  1,903,205  1,655,394  1,676,313  1,490,892  1,032,224  887,827  647,755  599,830  361,361  340,116 
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Predecisional Draft OCRWM Tier 1 Capital and Operating Budget Projection (Year of Expediture $K)

   FY09    FY10    FY11    FY12       FY13       FY14    FY15    FY16    FY17    FY18    FY19    FY20    FY21      FY22      FY23    Total
Capital Budget Projection
Capital PM&I 176,287         180,474         184,252         190,117         200,367         204,494         211,474         217,000         166,386         105,737         88,897           66,163           60,250           17,515           12,882           2,082,297      
Capital National Transportation 36,361           55,918           82,147           139,395         130,082         135,811         158,649         175,061         185,367         -                 -                 -                 -                 -                 -                 1,098,791      
Capital Nevada Trans Infrastructure 237,425         518,515         660,318         680,170         292,328         271,625         -                 -                 -                 -                 -                 -                 -                 -                 -                 2,660,381      
Capital Repository 690,140         654,457         662,491         956,896         1,145,118      1,291,275      1,285,271     1,284,252    1,139,139    926,487       798,929       581,592       539,580       343,846         327,234         12,626,706    

Total OCRWM Capital Budget Projection 1,140,213      1,409,364      1,589,208      1,966,578      1,767,895      1,903,205      1,655,394      1,676,313      1,490,892      1,032,224      887,827         647,755         599,830         361,361         340,116         18,468,175    

Total OCRWM Cum Budget Projection 1,140,213      2,549,577      4,138,785      6,105,363      7,873,258      9,776,464      11,431,858   13,108,172  14,599,063  15,631,287  16,519,114  17,166,869  17,766,699  18,128,059    18,468,175    

Operating Budget Projection
Operating PM&I -                 -                 -                 -                 -                 -                 -                 -                 27,734           57,557           80,322           109,242         124,022         160,729         176,715         736,321         
Operating National Transportation -                 -                 -                 -                 -                 -                 -                 119,028         222,421         491,093         522,668         631,951         664,507         621,693         634,294         3,907,655      
Operating Nevada Trans Infrastructure -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
Operating Repository -                 -                 -                 -                 -                 -                 -                -               128,661       316,690       447,287       559,504       676,105       781,948         839,339         3,749,534      

Total Operating Budget Projection -                 -                 -                 -                 -                 -                 -                 119,028         378,816         865,340         1,050,277      1,300,697      1,464,634      1,564,370      1,650,348      8,393,510      

Total Cum Operating Budget Projection -                 -                 -                 -                 -                 -                 -                119,028       497,844       1,363,184    2,413,461    3,714,158    5,178,792    6,743,162      8,393,510      

Grand Total Budget Projection
PM&I 176,287         180,474         184,252         190,117         200,367         204,494         211,474         217,000         194,120         163,294         169,219         175,405         184,272         178,244         189,597         2,629,021      
National Transportation 36,361           55,918           82,147           139,395         130,082         135,811         158,649         294,089         407,788         491,093         522,668         631,951         664,507         621,693         634,294         4,372,152      
Nevada Transportation Infrastructure 237,425         518,515         660,318         680,170         292,328         271,625         -                 -                 -                 -                 -                 -                 -                 -                 -                 2,660,381      
Repository 690,140         654,457         662,491         956,896         1,145,118      1,291,275      1,285,271     1,284,252    1,267,800    1,243,177    1,246,216    1,141,096    1,215,685    1,125,794      1,166,573      15,209,667    

Grand Total OCRWM Budget Projection 1,140,213      1,409,364      1,589,208      1,966,578      1,767,895      1,903,205      1,655,394      1,795,341      1,869,708      1,897,564      1,938,104      1,948,452      2,064,464      1,925,731      1,990,464      26,861,685    

Total OCRWM Cum Budget Projection 1,140,213      2,549,577      4,138,785      6,105,363      7,873,258      9,776,464      11,431,858   13,227,200  15,096,907  16,994,471  18,932,575  20,881,027  22,945,491  24,871,221    26,861,685    



Figure 1-3 OCRWM Tier 1 Grand Total Capital and Operating  Budget Projection  (Year of  Expenditure $K)
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Operating Repository  -    -    -    -    -    -    -    -    128,661  316,690  447,287  559,504  676,105  781,948  839,339 

Operating National Transportation  -    -    -    -    -    -    -    119,028  222,421  491,093  522,668  631,951  664,507  621,693  634,294 

Operating PM&I  -    -    -    -    -    -    -    -    27,734  57,557  80,322  109,242  124,022  160,729  176,715 

Capital Repository  690,140  654,457  662,491  956,896  1,145,118  1,291,275  1,285,271  1,284,252  1,139,139  926,487  798,929  581,592  539,580  343,846  327,234 

Capital Nevada Trans Infrastructure  237,425  518,515  660,318  680,170  292,328  271,625  -    -    -    -    -    -    -    -    -   

Capital National Transportation  36,361  55,918  82,147  139,395  130,082  135,811  158,649  175,061  185,367  -    -    -    -    -    -   

Capital PM&I  176,287  180,474  184,252  190,117  200,367  204,494  211,474  217,000  166,386  105,737  88,897  66,163  60,250  17,515  12,882 
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Table 1 OCRWM Tier 1 Capital Budget Projection  (Year of Expediture $K)

   FY09    FY10    FY11    FY12       FY13       FY14    FY15    FY16    FY17    FY18    FY19    FY20    FY21      FY22      FY23    Total
Capital Budget Projection
PM&I 176,287         180,474         184,252         190,117         200,367         204,494         211,474         217,000         166,386         105,737         88,897           66,163           60,250           17,515           12,882           2,082,297      
National Transportation 36,361           55,918           82,147           139,395         130,082         135,811         158,649         175,061         185,367         -                 -                 -                 -                 -                 -                 1,098,791      
Nevada Transportation Infrastructure 237,425         518,515         660,318         680,170         292,328         271,625         -                 -                 -                 -                 -                 -                 -                 -                 -                 2,660,381      
Repository 690,140         654,457         662,491         956,896         1,145,118      1,291,275    1,285,271    1,284,252    1,139,139    926,487       798,929       581,592       539,580         343,846         327,234       12,626,706  

Total OCRWM Capital Budget Projection 1,140,213      1,409,364      1,589,208      1,966,578      1,767,895      1,903,205      1,655,394      1,676,313      1,490,892      1,032,224      887,827         647,755         599,830         361,361         340,116         18,468,175    

Total OCRWM Cum Budget Projection 1,140,213      2,549,577      4,138,785      6,105,363      7,873,258      9,776,464    11,431,858  13,108,172  14,599,063  15,631,287  16,519,114  17,166,869  17,766,699    18,128,059    18,468,175  

Operating Budget Projection
PM&I -                 -                 -                 -                 -                 -                 -                 -                 27,734           57,557           80,322           109,242         124,022         160,729         176,715         736,321         
National Transportation -                 -                 -                 -                 -                 -                 -                 119,028         222,421         491,093         522,668         631,951         664,507         621,693         634,294         3,907,655      
Nevada Transportation Infrastructure -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
Repository -                 -                 -                 -                 -                -               -               -               128,661       316,690       447,287       559,504       676,105         781,948         839,339       3,749,534    

Total Operating Budget Projection -                 -                 -                 -                 -                 -                 -                 119,028         378,816         865,340         1,050,277      1,300,697      1,464,634      1,564,370      1,650,348      8,393,510      

Total OCRWM Cum Budget Projection -                 -                 -                 -                 -                -               -               119,028       497,844       1,363,184    2,413,461    3,714,158    5,178,792      6,743,162      8,393,510    

Grand Total Budget Projection
PM&I 176,287         180,474         184,252         190,117         200,367         204,494         211,474         217,000         194,120         163,294         169,219         175,405         184,272         178,244         189,597         2,629,021      
National Transportation 36,361           55,918           82,147           139,395         130,082         135,811         158,649         294,089         407,788         491,093         522,668         631,951         664,507         621,693         634,294         4,372,152      
Nevada Transportation Infrastructure 237,425         518,515         660,318         680,170         292,328         271,625         -                 -                 -                 -                 -                 -                 -                 -                 -                 2,660,381      
Repository 690,140         654,457         662,491         956,896         1,145,118      1,291,275    1,285,271    1,284,252    1,267,800    1,243,177    1,246,216    1,141,096    1,215,685      1,125,794      1,166,573    15,209,667  

Grand Total OCRWM Budget Projection 1,140,213      1,409,364      1,589,208      1,966,578      1,767,895      1,903,205      1,655,394      1,795,341      1,869,708      1,897,564      1,938,104      1,948,452      2,064,464      1,925,731      1,990,464      26,861,685    

Grand Total Cum Budget Projection 1,140,213      2,549,577      4,138,785      6,105,363      7,873,258      9,776,464    11,431,858  13,227,200  15,096,907  16,994,471  18,932,575  20,881,027  22,945,491    24,871,221    26,861,685  



Figure 1-1 OCRWM Capital Budget Projection Tier 1 (Year of Expenditure $K)
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Repository  690,140  654,457  662,491  956,896  1,145,118  1,291,275  1,285,271  1,284,252  1,139,139  926,487  798,929  581,592  539,580  343,846  327,234 

Nevada Transportation Infrastructure  237,425  518,515  660,318  680,170  292,328  271,625  -    -    -    -    -    -    -    -    -   

National Transportation  36,361  55,918  82,147  139,395  130,082  135,811  158,649  175,061  185,367  -    -    -    -    -    -   

PM&I  176,287  180,474  184,252  190,117  200,367  204,494  211,474  217,000  166,386  105,737  88,897  66,163  60,250  17,515  12,882 
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Table 2 OCRWM Capital Budget Projection Tier 2 (Year of Expenditure $K)
(Further breakdown of major cost categories in Table 1 as displayed in Figure 2)

   FY09    FY10    FY11    FY12       FY13       FY14    FY15    FY16    FY17    FY18    FY19    FY20    FY21      FY22      FY23         Total
Program Direction 106,080     108,202     110,366     112,573     114,824     117,120        119,462        121,851        87,763          54,005          45,388          33,732          30,674          3,910            1,130            1,167,081         
QA 10,755       11,013       11,286       11,565       11,851       12,144          12,445          12,754          10,547          7,607            6,423            4,796            4,381            572               626               128,766            
S&T 22,497       23,037       23,608       24,192       24,790       25,403          26,033          26,677          22,063          15,913          13,435          10,032          9,165            1,197            626               268,666            
Program Support 25,066       26,048       26,516       29,003       35,802       36,403          39,777          41,620          34,356          24,236          20,295          15,097          13,741          11,537          10,500          389,996            
Waste Acceptance 11,889       12,174       12,476       12,784       13,100       13,424          13,757          14,098          11,658          3,976            3,357            2,507            2,290            299               -               127,789            

Casks 2,011         440            451            4,562         4,674         486               35,911          51,905          50,735          -               -               -               -               -               -               151,175            
Rolling Stock 2,423         5,244         16,861       22,830       3,968         4,762            17,070          11,484          16,357          -               -               -               -               -               -               100,999            
National Transportation Support Facilities 430            440            3,833         24,373       25,251       26,077          910               510               523               -               -               -               -               -               -               82,347              
National Transportation Institutional 8,074         8,268         8,473         20,503       34,727       35,586          36,468          37,371          36,910          -               -               -               -               -               -               226,380            
National Transportation Operations 13,629       24,902       29,143       33,701       38,454       45,693          45,670          47,529          53,206          -               -               -               -               -               -               331,927            
National Transportation Management 5,282         10,945       14,152       15,692       7,843         7,363            2,404            2,731            2,835            -               -               -               -               -               -               69,247              
National Transportation Contingency/MR 4,512         5,679         9,234         17,734       15,165       15,844          20,216          23,531          24,801          -               -               -               -               -               -               136,716            

Nevada Rail Line 178,724     423,262     541,653     554,958     233,030     226,354        -               -               -               -               -               -               -               -               -               2,157,981         
Nevada Rail EIS 5,967         2,909         1,491         1,528         -             -               -               -               -               -               -               -               -               -               -               11,895              
Design/EIS Field Investigations/Analyses 13,163       5,925         -             -             -             -               -               -               -               -               -               -               -               -               -               19,088              
Rail Support Facilities -             -             7,121         10,322       10,577       -               -               -               -               -               -               -               -               -               -               28,020              
Nevada Rail Contigency/MR 39,571       86,419       110,053     113,362     48,721       45,271          -               -               -               -               -               -               -               -               -               443,397            

License 46,829       39,589       56,520       55,792       47,899       43,286          39,416          16,610          -               -               -               -               -               -               -               345,941            
Safety Analysis 62,407       63,133       62,997       51,479       52,676       46,340          31,785          19,142          -               -               -               -               -               -               -               389,959            
Waste Package 13,759       26,748       27,041       48,831       44,695       33,221          18,498          60                 56                 -               -               -               -               -               -               212,909            
Sub Surface 14,155       9,569         15,348       68,739       64,299       67,384          85,175          150,412        167,211        121,640        120,911        122,205        135,580        135,942        159,647        1,438,217         
Canister Handling Facilities (CRCF/RF) 22,201       15,492       7,373         85,070       84,001       90,574          153,757        277,439        254,167        221,923        237,631        126,743        114,172        8,465            -               1,699,008         
Fuel Handling Facilities (WHF/IHF) 35,532       14,434       5,363         7,969         84,098       176,135        187,173        95,836          8,317            -               -               -               -               -               -               614,857            
Balance of Plant 60,336       43,736       32,130       123,025     260,123     348,982        240,458        129,534        128,316        131,786        35,782          22,290          14,945          6,458            305               1,578,206         
Infrastructure 112,583     71,378       61,196       245,268     193,635     94,985          94,710          85,259          74,899          48,816          38,109          24,438          3,157            -               -               1,148,433         
YMP Project Support 28,969       30,638       35,248       21,617       17,754       16,354          12,697          8,784            5,132            2,471            2,526            2,481            1,626            1,333            -               187,630            
YMP Non- M&O Contractors 97,069       92,540       102,375     106,106     116,938     106,014        111,602        114,176        104,041        88,851          87,970          83,435          83,100          82,648          82,282          1,459,146         
Repository Contingency/MR 171,300     222,200     231,900     123,000     159,000     248,000        290,000        367,000        377,000        291,000        256,000        180,000        167,000        89,000          65,000          3,237,400         
Contractor Fee 25,000       25,000       25,000       20,000       20,000       20,000          20,000          20,000          20,000          20,000          20,000          20,000          20,000          20,000          20,000          315,000            

Total Annualized Budget Projection 1,140,213  1,409,364  1,589,208  1,966,578  1,767,895  1,903,205     1,655,394     1,676,313     1,490,892     1,032,224     887,827        647,755        599,830        361,361        340,116        18,468,175       

Total Cum Budget Projection 1,140,213  2,549,577  4,138,785  6,105,363  7,873,258  9,776,464   11,431,858 13,108,172 14,599,063 15,631,287 16,519,114 17,166,869   17,766,699   18,128,059 18,468,175 



Figure 2  OCRWM Capital Budget Projection Tier 2 (Year of Expenditure $K)
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License  46,829  39,589  56,520  55,792  47,899  43,286  39,416  16,610  -    -    -    -    -    -    -   

Safety Analysis  62,407  63,133  62,997  51,479  52,676  46,340  31,785  19,142  -    -    -    -    -    -    -   

Waste Package  13,759  26,748  27,041  48,831  44,695  33,221  18,498  60  56  -    -    -    -    -    -   

Sub Surface  14,155  9,569  15,348  68,739  64,299  67,384  85,175  150,412  167,211  121,640  120,911  122,205  135,580  135,942  159,647 

Canister Handling Facilities (CRCF/RF)  22,201  15,492  7,373  85,070  84,001  90,574  153,757  277,439  254,167  221,923  237,631  126,743  114,172  8,465  -   

Fuel Handling Facilities (WHF/IHF)  35,532  14,434  5,363  7,969  84,098  176,135  187,173  95,836  8,317  -    -    -    -    -    -   

Balance of Plant  60,336  43,736  32,130  123,025  260,123  348,982  240,458  129,534  128,316  131,786  35,782  22,290  14,945  6,458  305 

Infrastructure  112,583  71,378  61,196  245,268  193,635  94,985  94,710  85,259  74,899  48,816  38,109  24,438  3,157  -    -   

YMP Project Support  28,969  30,638  35,248  21,617  17,754  16,354  12,697  8,784  5,132  2,471  2,526  2,481  1,626  1,333  -   

YMP Non- M&O Contractors  97,069  92,540  102,375  106,106  116,938  106,014  111,602  114,176  104,041  88,851  87,970  83,435  83,100  82,648  82,282 

Repository Contingency/MR  171,300  222,200  231,900  123,000  159,000  248,000  290,000  367,000  377,000  291,000  256,000  180,000  167,000  89,000  65,000 

Contractor Fee  25,000  25,000  25,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000 

Nevada Rail Line  178,724  423,262  541,653  554,958  233,030  226,354  -    -    -    -    -    -    -    -    -   

Nevada Rail EIS  5,967  2,909  1,491  1,528  -    -    -    -    -    -    -    -    -    -    -   

Design/EIS Field Investigations/Analyses  13,163  5,925  -    -    -    -    -    -    -    -    -    -    -    -    -   

Rail Support Facilities  -    -    7,121  10,322  10,577  -    -    -    -    -    -    -    -    -    -   

Nevada Rail Contigency/MR  39,571  86,419  110,053  113,362  48,721  45,271  -    -    -    -    -    -    -    -    -   

Casks  2,011  440  451  4,562  4,674  486  35,911  51,905  50,735  -    -    -    -    -    -   

Rolling Stock  2,423  5,244  16,861  22,830  3,968  4,762  17,070  11,484  16,357  -    -    -    -    -    -   

National Transportation Support Facilities  430  440  3,833  24,373  25,251  26,077  910  510  523  -    -    -    -    -    -   

National Transportation Institutional  8,074  8,268  8,473  20,503  34,727  35,586  36,468  37,371  36,910  -    -    -    -    -    -   

National Transportation Operations  13,629  24,902  29,143  33,701  38,454  45,693  45,670  47,529  53,206  -    -    -    -    -    -   

National Transportation Management  5,282  10,945  14,152  15,692  7,843  7,363  2,404  2,731  2,835  -    -    -    -    -    -   

National Transportation Contingency/MR  4,512  5,679  9,234  17,734  15,165  15,844  20,216  23,531  24,801  -    -    -    -    -    -   

Waste Acceptance  11,889  12,174  12,476  12,784  13,100  13,424  13,757  14,098  11,658  3,976  3,357  2,507  2,290  299  -   

Program Support  25,066  26,048  26,516  29,003  35,802  36,403  39,777  41,620  34,356  24,236  20,295  15,097  13,741  11,537  10,500 

S&T  22,497  23,037  23,608  24,192  24,790  25,403  26,033  26,677  22,063  15,913  13,435  10,032  9,165  1,197  626 

QA  10,755  11,013  11,286  11,565  11,851  12,144  12,445  12,754  10,547  7,607  6,423  4,796  4,381  572  626 

Program Direction  106,080  108,202  110,366  112,573  114,824  117,120  119,462  121,851  87,763  54,005  45,388  33,732  30,674  3,910  1,130 
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$1,767,895

    FY14
$1,903,205

    FY15
$1,655,394

    FY16
$1,676,313

    FY17
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Repository Capital Budget Projection Tier 2 (Year of Expenditure $K)

FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 Total
License 46,829       39,589       56,520       55,792       47,899           43,286           39,416       16,610       -              -              -              -              -              -              -              345,941               
Safety Analysis 62,407       63,133       62,997       51,479       52,676           46,340           31,785       19,142       -              -              -              -              -              -              -              389,959               
Waste Package 13,759       26,748       27,041       48,831       44,695           33,221           18,498       60              56               -              -              -              -              -              -              212,909               
Sub Surface 14,155       9,569         15,348       68,739       64,299           67,384           85,175       150,412      167,211       121,640       120,911       122,205       135,580       135,942       159,647       1,438,217            
Canister Handling Facilities (CRCF/RF) 22,201       15,492       7,373         85,070       84,001           90,574           153,757      277,439      254,167       221,923       237,631       126,743       114,172       8,465          -              1,699,008            
Fuel Handling Facilities (WHF/IHF) 35,532       14,434       5,363         7,969         84,098           176,135         187,173      95,836       8,317          -              -              -              -              -              -              614,857               
Balance of Plant 60,336       43,736       32,130       123,025      260,123         348,982         240,458      129,534      128,316       131,786       35,782         22,290         14,945         6,458          305             1,578,206            
Infrastructure 112,583      71,378       61,196       245,268      193,635         94,985           94,710       85,259       74,899         48,816         38,109         24,438         3,157          -              -              1,148,433            
YMP Project Support 28,969       30,638       35,248       21,617       17,754           16,354           12,697       8,784         5,132          2,471          2,526          2,481          1,626          1,333          -              187,630               
YMP Non- M&O Contractors 97,069       92,540       102,375      106,106      116,938         106,014         111,602      114,176      104,041       88,851         87,970         83,435         83,100         82,648         82,282         1,459,146            
Repository Contingency/MR 171,300      222,200      231,900      123,000      159,000         248,000         290,000      367,000      377,000       291,000       256,000       180,000       167,000       89,000         65,000         3,237,400            
Contractor Fee 25,000       25,000       25,000       20,000       20,000           20,000           20,000       20,000       20,000         20,000         20,000         20,000         20,000         20,000         20,000         315,000               

Total Annualized Budget Projection 690,140      654,457      662,491      956,896      1,145,118      1,291,275      1,285,271   1,284,252   1,139,139    926,487       798,929       581,592       539,580       343,846       327,234       12,626,706          



Repository Capital Budget Projection Tier 2 (Year of Expenditure $K)
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License  46,829  39,589  56,520  55,792  47,899  43,286  39,416  16,610  -    -    -    -    -    -    -   

Safety Analysis  62,407  63,133  62,997  51,479  52,676  46,340  31,785  19,142  -    -    -    -    -    -    -   

Waste Package  13,759  26,748  27,041  48,831  44,695  33,221  18,498  60  56  -    -    -    -    -    -   

Sub Surface  14,155  9,569  15,348  68,739  64,299  67,384  85,175  150,412  167,211  121,640  120,911  122,205  135,580  135,942  159,647 

Canister Handling Facilities (CRCF/RF)  22,201  15,492  7,373  85,070  84,001  90,574  153,757  277,439  254,167  221,923  237,631  126,743  114,172  8,465  -   

Fuel Handling Facilities (WHF/IHF)  35,532  14,434  5,363  7,969  84,098  176,135  187,173  95,836  8,317  -    -    -    -    -    -   

Balance of Plant  60,336  43,736  32,130  123,025  260,123  348,982  240,458  129,534  128,316  131,786  35,782  22,290  14,945  6,458  305 

Infrastructure  112,583  71,378  61,196  245,268  193,635  94,985  94,710  85,259  74,899  48,816  38,109  24,438  3,157  -    -   

YMP Project Support  28,969  30,638  35,248  21,617  17,754  16,354  12,697  8,784  5,132  2,471  2,526  2,481  1,626  1,333  -   

YMP Non- M&O Contractors  97,069  92,540  102,375  106,106  116,938  106,014  111,602  114,176  104,041  88,851  87,970  83,435  83,100  82,648  82,282 

Repository Contingency/MR  171,300  222,200  231,900  123,000  159,000  248,000  290,000  367,000  377,000  291,000  256,000  180,000  167,000  89,000  65,000 

Contractor Fee  25,000  25,000  25,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000  20,000 
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$1,145,118

    FY14
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$1,285,271

    FY16
1,284,252

    FY17
$1,139,139

Repository Contingency/MR

Balance of Plant

Subsurface

Infrastructure

Fuel Handling Facilities 
(WHF/IHF)

Canister Handling 
Facilities (CRCF/RF)

YMP Non-M&O 
Contractors

Safety Analysis

License 

    FY18
$926,487

    FY19
$798,929
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 National Transportation Capital Budget Projection Tier 2 (Year of Expenditure $K)

FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 Total
Casks 2,011         440            451            4,562         4,674             486                35,911       51,905       50,735         -              -              -              -              -              -              151,175               
Rolling Stock 2,423         5,244         16,861       22,830       3,968             4,762             17,070       11,484       16,357         -              -              -              -              -              -              100,999               
National Transportation Support Facilities 430            440            3,833         24,373       25,251           26,077           910            510            523             -              -              -              -              -              -              82,347                 
National Transportation Institutional 8,074         8,268         8,473         20,503       34,727           35,586           36,468       37,371       36,910         -              -              -              -              -              -              226,380               
National Transportation Operations 13,629       24,902       29,143       33,701       38,454           45,693           45,670       47,529       53,206         -              -              -              -              -              -              331,927               
National Transportation Management 5,282         10,945       14,152       15,692       7,843             7,363             2,404         2,731         2,835          -              -              -              -              -              -              69,247                 
National Transportation Contingency/MR 4,512         5,679         9,234         17,734       15,165           15,844           20,216       23,531       24,801         -              -              -              -              -              -              136,716               

Total Annualized Budget Projection 36,361       55,918       82,147       139,395      130,082         135,811        158,649    175,061    185,367     -            -            -            -             -              -              1,098,791          



National Transportation Capital  Budget Projection Tier 2 (Year of Expenditure $K) 
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Casks  2,011  440  451  4,562  4,674  486  35,911  51,905  50,735  -    -    -    -    -    -   

Rolling Stock  2,423  5,244  16,861  22,830  3,968  4,762  17,070  11,484  16,357  -    -    -    -    -    -   

National Transportation Support Facilities  430  440  3,833  24,373  25,251  26,077  910  510  523  -    -    -    -    -    -   

National Transportation Institutional  8,074  8,268  8,473  20,503  34,727  35,586  36,468  37,371  36,910  -    -    -    -    -    -   

National Transportation Operations  13,629  24,902  29,143  33,701  38,454  45,693  45,670  47,529  53,206  -    -    -    -    -    -   

National Transportation Management  5,282  10,945  14,152  15,692  7,843  7,363  2,404  2,731  2,835  -    -    -    -    -    -   

National Transportation Contingency/MR  4,512  5,679  9,234  17,734  15,165  15,844  20,216  23,531  24,801  -    -    -    -    -    -   
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Nevada Rail Capital Budget Projection Tier 2 (Year of Expenditure $K)

FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 Total
Nevada Rail Line 178,724      423,262      541,653      554,958      233,030         226,354         -             -             -              -              -              -              -              -              -              2,157,981            
Nevada Rail EIS 5,967         2,909         1,491         1,528         -                 -                 -             -             -              -              -              -              -              -              -              11,895                 
Design/EIS Field Investigations/Analyses 13,163       5,925         -             -             -                 -                 -             -             -              -              -              -              -              -              -              19,088                 
Rail Support Facilities -             -             7,121         10,322       10,577           -                 -             -             -              -              -              -              -              -              -              28,020                 
Nevada Rail Contigency/MR 39,571       86,419       110,053      113,362      48,721           45,271           -             -             -              -              -              -              -              -              -              443,397               

Total Annualized Budget Projection 237,425      518,515      660,318      680,170      292,328         271,625        -           -           -            -            -            -            -             -              -              2,660,381          



Nevada Transportation Infrastructure Capital Budget Projection Tier 2 (Year of Expenditure $K) 
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Nevada Rail Line  178,724  423,262  541,653  554,958  233,030  226,354  -    -    -    -    -    -    -    -    -   

Nevada Rail EIS  5,967  2,909  1,491  1,528  -    -    -    -    -    -    -    -    -    -    -   

Design/EIS Field Investigations/Analyses  13,163  5,925  -    -    -    -    -    -    -    -    -    -    -    -    -   

Rail Support Facilities  -    -    7,121  10,322  10,577  -    -    -    -    -    -    -    -    -    -   

Nevada Rail Contigency/MR  39,571  86,419  110,053  113,362  48,721  45,271  -    -    -    -    -    -    -    -    -   
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PMI Capital Budget Projection Tier 2 (Year of Expenditure $K)
FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 Total

Program Direction 106,080      108,202      110,366      112,573      114,824         117,120         119,462      121,851      87,763         54,005         45,388         33,732         30,674         3,910          1,130          1,167,081            
Waste Acceptance 11,889       12,174       12,476       12,784       13,100           13,424           13,757       14,098       11,658         3,976          3,357          2,507          2,290          299             -              127,789               
QA 10,755       11,013       11,286       11,565       11,851           12,144           12,445       12,754       10,547         7,607          6,423          4,796          4,381          572             626             128,766               
S&T 22,497       23,037       23,608       24,192       24,790           25,403           26,033       26,677       22,063         15,913         13,435         10,032         9,165          1,197          626             268,666               
Program Support (Operating) 25,066       26,048       26,516       29,003       35,802           36,403           39,777       41,620       34,356         24,236         20,295         15,097         13,741         11,537         10,500         389,996               

Total Annualized Budget Projection 176,287      180,474      184,252      190,117      200,367         204,494        211,474    217,000    166,386     105,737     88,897       66,163       60,250        17,515         12,882         2,082,297          



 PMI Capital Budget Projection Tier 2 (Year of Expenditure $K) 
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Program Support (Operating)  25,066  26,048  26,516  29,003  35,802  36,403  39,777  41,620  34,356  24,236  20,295  15,097  13,741  11,537  10,500 

S&T  22,497  23,037  23,608  24,192  24,790  25,403  26,033  26,677  22,063  15,913  13,435  10,032  9,165  1,197  626 

QA  10,755  11,013  11,286  11,565  11,851  12,144  12,445  12,754  10,547  7,607  6,423  4,796  4,381  572  626 

Waste Acceptance  11,889  12,174  12,476  12,784  13,100  13,424  13,757  14,098  11,658  3,976  3,357  2,507  2,290  299  -   

Program Direction  106,080  108,202  110,366  112,573  114,824  117,120  119,462  121,851  87,763  54,005  45,388  33,732  30,674  3,910  1,130 
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OCRWM Operating Budget Projection Tier 1 (Year of Expenditure $K)

   FY09    FY10    FY11    FY12       FY13       FY14    FY15    FY16    FY17    FY18    FY19    FY20    FY21      FY22      FY23         Total
PM&I -             -             -             -             -             -               -               -               27,734          57,557          80,322          109,242        124,022        160,729        176,715        736,321            
National Transportation -             -             -             -             -             -               -               119,028        222,421        491,093        522,668        631,951        664,507        621,693        634,294        3,907,655         
Repository -             -             -             -             -             -               -               -               128,661        316,690        447,287        559,504        676,105        781,948        839,339        3,749,534         

Total Annualized Budget Projection -             -             -             -             -             -               -               119,028        378,816        865,340        1,050,277     1,300,697     1,464,634     1,564,370     1,650,348     8,393,510         

Total Cum Budget Projection -             -             -             -             -             -             -             119,028      497,844      1,363,184   2,413,461   3,714,158     5,178,792     6,743,162   8,393,510   



 OCRWM Operating Budget Projection Tier 1 (Year of Expenditure $K)
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Repository  -    -    -    -    -    -    -    -    128,661  316,690  447,287  559,504  676,105  781,948  839,339 

National Transportation  -    -    -    -    -    -    -    119,028  222,421  491,093  522,668  631,951  664,507  621,693  634,294 

PM&I  -    -    -    -    -    -    -    -    27,734  57,557  80,322  109,242  124,022  160,729  176,715 
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WBS Number Level 1 IOC Total FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22
1.5.05.01.. Off-Site Utilities  YMP EPC Design/Const/S-U 112,337$        -$            -$            30$             389$             163$             101$          19,617$       52,397$       4,624$         5,892$          8,740$          5,696$          4,605$          4,624$          4,642$          817$             -$              
1.5.05.02.. ESF Main Tunnel Ground Support /Utilities YMP EPC Management 5,553$            -$            -$            1,318$        1,200$          1,245$          1,275$       515$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.02.. ESF Main Tunnel Ground Support /Utilities YMP EPC Other 184,539$        -$            -$            24,068$      27,836$        28,669$        32,116$     14,979$       9,542$         10,424$       13,404$        14,703$        8,798$          -$              -$              -$              -$              -$              
1.5.05.02.. ESF Main Tunnel Ground Support /Utilities YMP EPC Design 794$               -$            -$            -$            779$             15$               -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.02.. ESF Main Tunnel Ground Support /Utilities YMP EPC Procurement 12,902$          -$            -$            4,238$        2,840$          2,799$          2,822$       203$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.02.. ESF Main Tunnel Ground Support /Utilities YMP EPC Construction 46,560$          -$            -$            1,861$        42,067$        2,632$          -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.02.. ESF Main Tunnel Ground Support /Utilities YMP EPC Facility Maint/Upg 110,982$        -$            -$            24,248$      34,894$        31,862$        15,274$     4,704$         -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.02.. ESF Main Tunnel Ground Support /Utilities YMP EPC Planning 103,975$        54,675$      49,300$      -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.03.. Temporary Construction Support Facilities  YMP EPC Design 1,514$            -$            -$            550$           548$             416$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.03.. Temporary Construction Support Facilities  YMP EPC Construction 275,366$        -$            -$            -$            -$              1,517$          2,349$       102,281$     68,372$       48,947$       33,940$        14,721$        3,239$          -$              -$              -$              -$              -$              
1.5.05.03.. Temporary Construction Support Facilities  YMP EPC Planning 100$               -$            100$           -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.03.. FOC - Temporary Construction Facilities/Utilities YMP EPC Construction 238,698$        -$            -$            -$            -$              -$             -$          1,971$         1,979$         4,256$         26,844$        46,669$        57,147$        44,211$        33,485$        19,796$        2,340$          -$              
1.5.05.04.. Initial Sitr Prep & Muck Removal YMP EPC Design 951$               -$            -$            951$           -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.04.. Initial Sitr Prep & Muck Removal YMP EPC Construction 14,312$          -$            -$            -$            -$              -$             5,450$       8,862$         -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.04.. Initial Sitr Prep & Muck Removal YMP EPC Planning 11,000$          -$            11,000$      -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.04.. FOC - Initial Sitr Prep & Muck Removal YMP EPC Construction -$                    -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.05.. Access, Roads, Bridges YMP EPC Other 150$               -$            -$            -$            -$              -$             -$          4$                129$            17$              -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.05.. Access, Roads, Bridges YMP EPC Design 2,368$            -$            -$            -$            -$              -$             -$          385$            1,636$         347$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.05.. Access, Roads, Bridges YMP EPC Construction 191,775$        -$            -$            -$            -$              -$             -$          91,747$       59,580$       26,102$       14,346$        -$              -$              -$              -$              -$              -$              -$              
1.5.05.05.. Access, Roads, Bridges YMP EPC Title 3 521$               -$            -$            -$            -$              -$             -$          -$            -$            268$            253$             -$              -$              -$              -$              -$              -$              -$              
1.5.05.05.. Access, Roads, Bridges YMP EPC Start-up 476$               -$            -$            -$            -$              -$             -$          -$            -$            -$            31$               426$             19$               -$              -$              -$              -$              -$              
1.5.05.06.. Infrastructure Readiness Integration  YMP EPC Management 7,389$            -$            -$            1,741$        1,939$          1,967$          1,742$       -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.06.. Infrastructure Readiness Integration  YMP EPC Design 353$               -$            -$            102$           91$               93$               67$            -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.05.06.. Infrastructure Readiness Integration  YMP EPC Planning 2,200$            -$            2,200$        -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.01.. Site Work  YMP EPC Design 5,124$            -$            -$            1,857$        1,433$          755$             922$          157$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.01.. Site Work YMP EPC Construction 123,340$        -$            -$            -$            -$              -$             -$          15,810$       55,810$       32,071$       18,001$        1,648$          -$             -$             -$             -$             -$             -$             
1.5.06.01.. Site Work YMP EPC Title 3 1,003$            -$            -$            -$            -$              -$             -$          -$            166$            333$            333$             171$             -$             -$             -$             -$             -$             -$             
1.5.06.01.. Site Work YMP EPC Start-up 721$               -$            -$            -$            -$              -$             -$          -$            -$            -$            41$               644$             36$              -$             -$             -$             -$             -$             
1.5.06.01.. Site Work YMP EPC Planning 1,244$            144$           1,100$        -$            -$              -$             -$          -$            -$            -$            -$              -$              -$             -$             -$             -$             -$             -$             
1.5.06.01.. FOC - Site Work YMP EPC Construction 6,652$            -$            -$            -$            -$              -$             -$          -$            -$            600$            6,052$          -$              -$             -$             -$             -$             -$             -$             
1.5.06.02.. Utility Building & Cooling Tower  YMP EPC Design 8,282$            -$           -$           2,254$       2,375$         2,633$         576$         263$           181$           -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.02.. Utility Building & Cooling Tower  YMP EPC Construction 28,159$          -$           -$           -$           -$             -$             -$          1,846$        326$           15,986$      10,001$       -$             -$             -$             -$             -$             -$             -$             
1.5.06.02.. Utility Building & Cooling Tower  YMP EPC Title 3 1,340$            -$           -$           -$           -$             -$             -$          -$            -$            854$           486$            -$             -$             -$             -$             -$             -$             -$             
1.5.06.02.. Utility Building & Cooling Tower  YMP EPC Start-up 5,547$            -$           -$           -$           -$             -$             -$          -$            112$           -$            4,746$         427$            262$            -$             -$             -$             -$             -$             
1.5.06.02.. Utility Building & Cooling Tower  YMP EPC Planning 1,231$            31$            1,200$       -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.03.. Central Control Center/Primary Alarm Station  YMP EPC Design 7,871$            -$            -$            1,349$        3,345$          2,133$          523$          353$            168$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.03.. Central Control Center/Primary Alarm Station  YMP EPC Construction 68,102$          -$            -$            -$            -$              -$             -$          16,596$       25,362$       26,144$       -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.03.. Central Control Center/Primary Alarm Station  YMP EPC Title 3 923$               -$            -$            -$            -$              -$             -$          -$            295$            547$            81$               -$              -$              -$              -$              -$              -$              -$              
1.5.06.03.. Central Control Center/Primary Alarm Station  YMP EPC Start-up 12,354$          -$            -$            -$            -$              -$             -$          -$            4,089$         7,596$         -$              621$             48$               -$              -$              -$              -$              -$              
1.5.06.03.. Central Control Center/Primary Alarm Station  YMP EPC Planning 2,157$            257$           1,900$        -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.04.. Central Security & North Perimeter Security Stations YMP EPC Design 10,455$          -$           -$           391$          6,499$         3,034$         531$         -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.04.. Central Security & North Perimeter Security Stations YMP EPC Construction 93,487$          -$           -$           -$           -$             -$             -$          20,043$      19,647$      42,191$      11,606$       -$             -$             -$             -$             -$             -$             -$             
1.5.06.04.. Central Security & North Perimeter Security Stations YMP EPC Title 3 989$               -$           -$           -$           -$             70$              151$         272$           277$           200$           19$              -$             -$             -$             -$             -$             -$             -$             
1.5.06.04.. Central Security & North Perimeter Security Stations YMP EPC Start-up 10,793$          -$           -$           -$           -$             -$             -$          1,694$        866$           2,821$        2,556$         2,394$         215$            133$            92$              22$              -$             -$             
1.5.06.04.. Central Security & North Perimeter Security Stations YMP EPC Planning 700$               -$           700$          -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.04.. FOC - Central Security & North Perimeter Security Stations YMP EPC Construction 30,530$          -$           -$           -$           -$             -$             -$          -$            -$            242$           1,772$         7,001$         8,789$         7,598$         4,066$         1,062$         -$             -$             
1.5.06.04.. FOC - Central Security & North Perimeter Security Stations YMP EPC Start-up 1,621$            -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             71$              156$            -$             686$            106$            602$            -$             
1.5.06.05.. Heavy Equip Maintenance Facility  YMP EPC Design 6,307$            -$            -$            1,222$        1,486$          2,451$          708$          225$            215$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.05.. Heavy Equip Maintenance Facility  YMP EPC Construction 18,994$          -$            -$            -$            -$              -$             -$          815$            3,294$         13,830$       1,055$          -$              -$              -$              -$              -$              -$              -$              
1.5.06.05.. Heavy Equip Maintenance Facility  YMP EPC Title 3 1,273$            -$            -$            -$            -$              -$             -$          -$            -$            257$            969$             47$               -$              -$              -$              -$              -$              -$              
1.5.06.05.. Heavy Equip Maintenance Facility  YMP EPC Start-up 4,081$            -$            -$            -$            -$              -$             -$          -$            -$            1,860$         1,549$          455$             217$             -$              -$              -$              -$              -$              
1.5.06.05.. Heavy Equip Maintenance Facility  YMP EPC Planning 401$               1$               400$           -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.06.. Aging Pad Canisters and Casks YMP EPC Management 115$               -$            -$            28$             28$               29$               30$            -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.06.. Aging Pad Canisters and Casks YMP EPC Design 6,685$            -$            -$            1,902$        1,774$          1,402$          1,023$       584$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.06.. Aging Pad Canisters and Casks YMP EPC Procurement 45,674$          -$            -$            -$            -$              -$             -$          -$            -$            335$            3,841$          -$              15,852$        20,583$        5,063$          -$              -$              -$              
1.5.06.06.. Aging Pad Canisters and Casks YMP EPC Construction 96,114$          -$            -$            -$            -$              -$             -$          -$            31,664$       37,874$       26,576$        -$              -$              -$              -$              -$              -$              -$              
1.5.06.06.. Aging Pad Canisters and Casks YMP EPC Title 3 1,514$            -$            -$            -$            -$              -$             -$          491$            693$            235$            95$               -$              -$              -$              -$              -$              -$              -$              
1.5.06.06.. Aging Pad Canisters and Casks YMP EPC Start-up 2,036$            -$            -$            -$            -$              -$             -$          -$            -$            -$            1,764$          258$             14$               -$              -$              -$              -$              -$              
1.5.06.06.. Aging Pad Canisters and Casks YMP EPC Planning 1,059$            259$           800$           -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.07.. Site Common Utilities  YMP EPC Management 115$               -$           -$           28$            28$              29$              30$           -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.07.. Site Common Utilities  YMP EPC Design 63,682$          -$           -$           15,393$     26,068$       12,984$       5,783$      2,600$        834$           20$             -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.07.. Site Common Utilities  YMP EPC Construction 147,231$        -$           -$           -$           -$             -$             -$          31,876$      66,041$      45,599$      3,715$         -$             -$             -$             -$             -$             -$             -$             
1.5.06.07.. Site Common Utilities  YMP EPC Title 3 13,059$          -$           -$           -$           -$             -$             -$          1,272$        1,728$        1,741$        1,502$         1,426$         1,420$         1,415$         1,420$         1,135$         -$             -$             
1.5.06.07.. Site Common Utilities  YMP EPC Start-up 24,925$          -$           -$           -$           -$             -$             -$          861$           2,510$        4,699$        2,768$         5,201$         -$             -$             -$             -$             2,234$         6,347$         
1.5.06.07.. Site Common Utilities  YMP EPC Planning 10,320$          1,120$       9,200$       -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.07.. FOC - Site Common Utilities  YMP EPC Construction 41,211$          -$           -$           -$           -$             -$             507$         1,417$        864$           2,517$        13,662$       12,314$       5,970$         2,933$         1,027$         -$             -$             -$             
1.5.06.07.. FOC - Site Common Utilities  YMP EPC Start-up 3,382$            -$           -$           -$           -$             -$             -$          160$           14$             -$            -$             455$            1,624$         -$             368$            248$            423$            90$              
1.5.06.08.. On-Site Roads, Rails & Parking YMP EPC Design 5,757$            -$           -$           417$          1,578$         1,603$         2,159$      -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.08.. On-Site Roads, Rails & Parking YMP EPC Construction 56,634$          -$           -$           -$           -$             -$             -$          9,679$        417$           31,716$      14,572$       250$            -$             -$             -$             -$             -$             -$             
1.5.06.08.. On-Site Roads, Rails & Parking YMP EPC Title 3 1,033$            -$           -$           -$           -$             -$             -$          -$            32$             386$           487$            39$              38$              38$              13$              -$             -$             -$             
1.5.06.08.. On-Site Roads, Rails & Parking YMP EPC Start-up 2,299$            -$           -$           -$           -$             -$             -$          -$            -$            257$           745$            1,098$         199$            -$             -$             -$             -$             -$             
1.5.06.08.. On-Site Roads, Rails & Parking YMP EPC Planning 838$               138$          700$          -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.08.. FOC - On-Site Roads, Rails & Parking YMP EPC Construction 9,223$            -$           -$           -$           -$             -$             -$          -$            -$            -$            1,733$         2,217$         2,246$         3,027$         -$             -$             -$             -$             
1.5.06.08.. FOC - On-Site Roads, Rails & Parking YMP EPC Start-up 199$               -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             8$                37$              -$             40$              37$              56$              21$              
1.5.06.09.. Administration Facility  YMP EPC Design 4,545$            -$           -$           -$           -$             -$             1,320$      3,225$        -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.06.09.. Administration Facility  YMP EPC Construction 19,391$          -$           -$           -$           -$             -$             -$          -$            3,038$        16,094$      259$            -$             -$             -$             -$             -$             -$             -$             
1.5.06.09.. Administration Facility  YMP EPC Title 3 854$               -$           -$           -$           -$             -$             -$          -$            134$           709$           11$              -$             -$             -$             -$             -$             -$             -$             
1.5.06.09.. Administration Facility  YMP EPC Start-up 2,547$            -$           -$           -$           -$             -$             -$          -$            -$            1,275$        664$            146$            409$            53$              -$             -$             -$             -$             
1.5.06.10.. BOP Construction Management & Integration  YMP EPC Management 18,184$          -$            -$            3,820$        4,416$          4,181$          4,656$       546$            183$            188$            194$             -$              -$              -$              -$              -$              -$              -$              
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1.5.06.10.. BOP Construction Management & Integration  YMP EPC Other 10,736$          -$            -$            1,508$        1,523$          1,598$          1,671$       1,055$         1,087$         1,128$         1,166$          -$              -$              -$              -$              -$              -$              -$              
1.5.06.10.. BOP Construction Management & Integration  YMP EPC Design 45,554$          -$            -$            4,810$        6,076$          6,279$          5,934$       5,713$         5,476$         5,564$         5,702$          -$              -$              -$              -$              -$              -$              -$              
1.5.06.10.. BOP Construction Management & Integration  YMP EPC Planning 16,447$          6,547$        9,900$        -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.12   Training Facility YMP EPC Design 4,230$            -$            -$           -$           39$              973$            3,020$      198$           -$           -$           -$             -$              -$              -$             -$             -$             -$             -$             
1.5.06.12   Training Facility YMP EPC Construction 31,320$          -$            -$           -$           -$             -$            -$         2,796$        27,853$      671$           -$             -$              -$              -$             -$             -$             -$             -$             
1.5.06.12   Training Facility YMP EPC Title 3 718$               -$            -$           -$           -$             -$            -$         64$             639$           15$             -$             -$              -$              -$             -$             -$             -$             -$             
1.5.06.12   Training Facility YMP EPC Start-up 6,298$            -$            -$           -$           -$             -$            -$         -$           -$           -$           30$              6,241$          27$               -$             -$             -$             -$             -$             
1.5.06.13.. Fire Rescue and Medical Facility  YMP EPC Design 3,055$            -$            -$            -$            -$              379$             2,240$       436$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.13.. Fire Rescue and Medical Facility  YMP EPC Construction 5,443$            -$            -$            -$            -$              -$             -$          -$            -$            4,925$         518$             -$              -$              -$              -$              -$              -$              -$              
1.5.06.13.. Fire Rescue and Medical Facility  YMP EPC Title 3 564$               -$            -$            -$            -$              -$             -$          -$            120$            209$            194$             41$               -$              -$              -$              -$              -$              -$              
1.5.06.13.. Fire Rescue and Medical Facility  YMP EPC Start-up 839$               -$            -$            -$            -$              -$             -$          -$            -$            197$            308$             130$             90$               72$               42$               -$              -$              -$              
1.5.06.14.. Permanent Warehouse & Storage Yard  YMP EPC Design 1,898$            -$            -$            -$            -$              -$             -$          622$            1,276$         -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.14.. Permanent Warehouse & Storage Yard  YMP EPC Construction 3,950$            -$            -$            -$            -$              -$             -$          -$            105$            3,711$         134$             -$              -$              -$              -$              -$              -$              -$              
1.5.06.14.. Permanent Warehouse & Storage Yard  YMP EPC Title 3 307$               -$            -$            -$            -$              -$             -$          -$            -$            39$              268$             -$              -$              -$              -$              -$              -$              -$              
1.5.06.14.. Permanent Warehouse & Storage Yard  YMP EPC  575$               -$            -$            -$            -$              -$             -$          -$            -$            -$            353$             -$              151$             71$               -$              -$              -$              -$              
1.5.06.15.. Craft Shops & Equipment Storage Yard YMP EPC Design 1,624$            -$            -$            -$            -$              -$             -$          367$            1,257$         -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.15.. Craft Shops & Equipment Storage Yard YMP EPC Construction 4,248$            -$            -$            -$            -$              -$             -$          -$            488$            3,760$         -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.15.. Craft Shops & Equipment Storage Yard YMP EPC Title 3 303$               -$            -$            -$            -$              -$             -$          -$            -$            44$              259$             -$              -$              -$              -$              -$              -$              -$              
1.5.06.15.. Craft Shops & Equipment Storage Yard YMP EPC Start-up 596$               -$            -$            -$            -$              -$             -$          -$            -$            -$            377$             -$              149$             70$               -$              -$              -$              -$              
1.5.06.16.. FOC - Aging Pad YMP EPC Procurement 12,105$          -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              924$             11,181$        -$              -$              -$              -$              
1.5.06.16.. FOC - Aging Pad YMP EPC Construction 258,471$        -$            -$            -$            -$              -$             -$          -$            -$            1,864$         69,417$        68,002$        66,245$        52,943$        -$              -$              -$              -$              
1.5.06.16.. FOC - Aging Pad YMP EPC Start-up 2,732$            -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              1,946$          786$             -$              -$              -$              
1.5.06.17.. Vehicle Maintenance, Motor Pool, Fuel depot YMP EPC Design 2,284$            -$            -$            -$            -$              -$             -$          476$            1,808$         -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.17.. Vehicle Maintenance, Motor Pool, Fuel depot YMP EPC Construction 9,528$            -$            -$            -$            -$              -$             -$          -$            -$            8,865$         663$             -$              -$              -$              -$              -$              -$              -$              
1.5.06.17.. Vehicle Maintenance, Motor Pool, Fuel depot YMP EPC Title 3 404$               -$            -$            -$            -$              -$             -$          -$            -$            61$              343$             -$              -$              -$              -$              -$              -$              -$              
1.5.06.17.. Vehicle Maintenance, Motor Pool, Fuel depot YMP EPC Start-up 1,272$            -$            -$            -$            -$              -$             -$          -$            -$            -$            713$             266$             199$             94$               -$              -$              -$              -$              
1.5.06.18.. Diesel Fuel Delivery System & Bulk Fuel Storage  YMP EPC Design 1,154$            -$            -$            46$             84$               369$             179$          454$            22$              -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.18.. Diesel Fuel Delivery System & Bulk Fuel Storage  YMP EPC Construction 3,581$            -$            -$            -$            -$              -$             -$          -$            -$            3,119$         462$             -$              -$              -$              -$              -$              -$              -$              
1.5.06.18.. Diesel Fuel Delivery System & Bulk Fuel Storage  YMP EPC Title 3 209$               -$            -$            -$            -$              -$             -$          -$            -$            182$            27$               -$              -$              -$              -$              -$              -$              -$              
1.5.06.18.. Diesel Fuel Delivery System & Bulk Fuel Storage  YMP EPC Start-up 519$               -$            -$            -$            -$              -$             -$          -$            -$            -$            368$             -$              103$             48$               -$              -$              -$              -$              
1.5.06.18.. Diesel Fuel Delivery System & Bulk Fuel Storage  YMP EPC Planning 100$               -$            100$           -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.19.. Transportation Casks YMP EPC Design 7,013$            -$            -$            369$           3,584$          2,834$          167$          59$              -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.19.. Transportation Casks YMP EPC Construction 26,579$          -$            -$            -$            -$              -$             -$          -$            -$            17,130$       9,449$          -$              -$              -$              -$              -$              -$              -$              
1.5.06.19.. Transportation Casks YMP EPC Title 3 498$               -$            -$            -$            -$              -$             -$          -$            91$              230$            177$             -$              -$              -$              -$              -$              -$              -$              
1.5.06.19.. Transportation Casks YMP EPC Start-up 4,879$            -$            -$            -$            -$              -$             -$          -$            -$            1,088$         2,975$          742$             74$               -$              -$              -$              -$              -$              
1.5.06.19.. Transportation Casks YMP EPC Planning 228$               28$             200$           -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.20.. FOC - Visitors Center YMP EPC Design 1,512$            -$            -$            -$            -$              -$             -$          -$            941$            571$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.06.20.. FOC - Visitors Center YMP EPC Construction 6,775$            -$            -$            -$            -$              -$             -$          -$            -$            6,199$         576$             -$              -$              -$              -$              -$              -$              -$              
1.5.06.20.. FOC - Visitors Center YMP EPC Title 3 255$               -$            -$            -$            -$              -$             -$          -$            -$            233$            22$               -$              -$              -$              -$              -$              -$              -$              
1.5.06.20.. FOC - Visitors Center YMP EPC Start-up 896$               -$            -$            -$            -$              -$             -$          -$            -$            -$            696$             -$              -$              -$              40$               160$             -$              -$              
1.5.06.20.. Visitor Center YMP EPC Construction 14,139$          -$            -$            -$            -$              -$             -$          -$            -$            -$            13,406$        733$             -$              -$              -$              -$              -$              -$              
1.5.06.20.. Visitor Center YMP EPC Start-up 423$               -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              423$             -$              -$              -$              -$              -$              -$              
1.5.06.21.. FOC - Aging Pad (remainder) YMP EPC Construction 107,879$        -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              16,065$        21,868$        20,828$        19,140$        19,217$        10,761$        -$              
1.5.06.21.. FOC - Aging Pad (remainder) YMP EPC Start-up 1,172$            -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              303$             869$             -$              
1.5.06.22.. FOC - New North Portal Access YMP EPC Construction 12,706$          -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              954$             8,753$          2,999$          -$              -$              -$              
1.5.12.01.. Emplacement Panel 1   YMP EPC Design 17,686$          -$            -$            4,937$        7,492$          4,001$          1,256$       -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.01.. Emplacement Panel 1   YMP EPC Construction 229,165$        -$            -$            -$            -$              -$             6,763$       63,942$       56,773$       49,165$       49,165$        3,357$          -$              -$              -$              -$              -$              -$              
1.5.12.01.. Emplacement Panel 1   YMP EPC Title 3 6,259$            -$            -$            -$            -$              -$             -$          1,278$         1,894$         1,467$         1,289$          331$             -$              -$              -$              -$              -$              -$              
1.5.12.01.. Emplacement Panel 1   YMP EPC Start-up 4,104$            -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              625$             1,354$          1,348$          777$             -$              -$              -$              
1.5.12.01.. Emplacement Panel 1   YMP EPC Planning 8,989$            3,389$        5,600$        -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.02.. North Airlock and Portal Security  YMP EPC Design 835$               -$            -$            -$            563$             256$             12$            4$                -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.02.. North Airlock and Portal Security  YMP EPC Title 3 137$               -$            -$            -$            -$              -$             -$          92$              45$              -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.02.. North Airlock and Portal Security  YMP EPC Start-up 99$                 -$            -$            -$            -$              -$             -$          -$            66$              33$              -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.02.. FOC - Emplacement Panel1 (Drifts 1-8) YMP EPC Title 3 -$                    -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.04.. Subsurface Repository Integration YMP EPC Management 12,309$          -$            -$            1,774$        1,861$          1,906$          2,008$       213$            1,293$         1,079$         1,079$          1,083$          13$              -$             -$             -$             -$             -$             
1.5.12.04.. Subsurface Repository Integration YMP EPC Design 4,220$            -$            -$            838$           830$             853$             881$          67$              341$            341$            68$               1$                 -$             -$             -$             -$             -$             -$             
1.5.12.04.. Subsurface Repository Integration YMP EPC Planning 4,717$            2,117$        2,600$        -$            -$              -$             -$          -$            -$            -$            -$              -$              -$             -$             -$             -$             -$             -$             
1.5.12.05.. Emplacement Panel 1 (Drifts 4-8) YMP EPC Design 5,205$            -$            -$            -$            1,918$          1,372$          1,382$       437$            96$              -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.05.. Emplacement Panel 1 (Drifts 4-8) YMP EPC Construction 89,170$          -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              43,561$        45,609$        -$              -$              -$              -$              -$              
1.5.12.05.. Emplacement Panel 1 (Drifts 4-8) YMP EPC Start-up 1,883$            -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              154$             625$             628$             476$             -$              -$              
1.5.12.06.. Emplacement Panel 2  YMP EPC Design 6,320$            -$            -$            -$            590$             458$             358$          838$            1,867$         923$            424$             263$             300$             299$             -$              -$              -$              -$              
1.5.12.06.. Emplacement Panel 2   *FOC YMP EPC Construction 954,807$        -$            -$            -$            -$              -$             -$          -$            -$            11,948$       21,715$        87,071$        118,282$      118,707$      119,506$      119,986$      119,506$      119,804$      
1.5.12.06.. Emplacement Panel 2  YMP EPC Start-up -$                    -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.07.. FOC - Empacement Panel - 3 YMP EPC Design 11,018$          -$            -$            -$            -$              -$             -$          -$            -$            -$            4,637$          6,381$          -$              -$              -$              -$              -$              -$              
1.5.12.07.. FOC - Empacement Panel - 3 YMP EPC Construction 25,291$          -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.07.. FOC - Empacement Panel - 3 YMP EPC Title 3 1,545$            -$            -$            -$            -$              -$             -$          -$            -$            170$            719$             656$             -$              -$              -$              -$              -$              -$              
1.5.12.07.. FOC - Empacement Panel - 3 YMP EPC Start-up -$                    -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.08.. FOC - Emplacement Panel 4  YMP EPC Design 10,942$          -$            -$            -$            -$              -$             -$          -$            -$            -$            4,858$          6,084$          -$              -$              -$              -$              -$              -$              
1.5.12.08.. FOC - Emplacement Panel 4  YMP EPC Construction -$                    -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.08.. FOC - Emplacement Panel 4  YMP EPC Title 3 2,735$            -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              759$             1,407$          569$             -$              -$              -$              -$              
1.5.12.08.. FOC - Emplacement Panel 4  YMP EPC Start-up -$                    -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.09.. FOC - New North Portal & Ramp  YMP EPC Design 2,073$            -$            -$            -$            36$               101$             -$          285$            703$            840$            108$             -$              -$              -$              -$              -$              -$              -$              
1.5.12.09.. FOC - New North Portal & Ramp  YMP EPC Construction 50,029$          -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              1,743$          16,074$        16,138$        
1.5.12.09.. FOC - New North Portal & Ramp  YMP EPC Title 3 460$               -$            -$            -$            -$              -$             -$          -$            -$            92$              92$               92$               92$               92$               -$              -$              -$              -$              
1.5.12.10.. Drip Shield or Barrier Emplacement  YMP EPC Other 440$               -$            -$            -$            -$              -$             2$              196$            196$            46$              -$              -$              -$              -$              -$              -$              -$              -$              
1.5.12.10.. Drip Shield or Barrier Emplacement  YMP EPC Design 3,921$            -$            -$            -$            608$             350$             636$          511$            523$            577$            577$             139$             -$              -$              -$              -$              -$              -$              
1.5.12.10.. Drip Shield or Barrier Emplacement  YMP EPC Prototype 5,113$            257$             272$             2,050$       876$            502$            703$            444$             9$                 -$              -$              -$              -$              -$              -$              
1.5.12.10.. Drip Shield  or Barrier Emplacement  YMP EPC Planning 319$               19$             300$           -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.13.01.. Waste Package & Pallets YMP EPC Other 300$               -$            -$            -$            80$               80$               80$            60$              -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
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1.5.13.01.. Waste Package & Pallets YMP EPC Design 33,239$          -$            -$            3,648$        3,491$          5,138$          5,832$       5,972$         5,330$         2,759$         1,065$          4$                 -$              -$              -$              -$              -$              -$              
1.5.13.01.. Waste Package & Pallets YMP EPC Procurement 8,806$            -$            -$            -$            -$              -$             236$          5,008$         3,562$         -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.13.01.. Waste Package & Pallets YMP EPC Prototype 24,894$          -$            -$            1,623$        4,148$          7,367$          6,554$       3,296$         1,734$         172$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.13.01.. Waste Package & Pallets YMP EPC Planning 6,693$            1,793$        4,900$        -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.13.02.. Waste Package Integration  YMP EPC Other 280$               -$            -$           -$           -$             -$            -$         -$           56$             56$             56$              56$               56$               -$             -$             -$             -$             -$             
1.5.13.02.. Waste Package Integration  YMP EPC Design 5,769$            -$            -$           1,168$       975$            997$            976$         975$           554$           124$           -$             -$              -$              -$             -$             -$             -$             -$             
1.5.13.02.. Waste Package Integration  YMP EPC Planning 3,531$            2,131$        1,400$       -$           -$             -$            -$         -$           -$           -$           -$             -$              -$              -$             -$             -$             -$             -$             
1.5.13.03.. Shielded WP Transporter & Loci, Emplacement Gantry YMP EPC Design 2,986$            -$            -$            901$           604$             1,481$          -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.13.03.. Shielded WP Transporter & Loci, Emplacement Gantry YMP EPC Procurement 24,933$          -$            -$            -$            -$              -$             -$          24,933$       -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.13.03.. Shielded WP Transporter & Loci, Emplacement Gantry YMP EPC Prototype 52,518$          -$            -$            316$           4,461$          11,685$        13,359$     8,099$         14,598$       -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.13.03.. Shielded WP Transporter & Loci, Emplacement Gantry YMP EPC Planning 2,142$            442$           1,700$        -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.13.04.. WP & Pallets (90 ea) YMP EPC Other 45$                 -$            -$            -$            -$              -$             1$              44$              -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.13.04.. WP & Pallets (90 ea) YMP EPC Design 1,605$            -$            -$            -$            -$              -$             3$              284$            854$            374$            90$               -$              -$              -$              -$              -$              -$              -$              
1.5.13.04.. WP & Pallets (90 ea) YMP EPC Procurement 65,190$          -$            -$            -$            -$              -$             -$          160$            18,007$       29,736$       17,287$        -$              -$              -$              -$              -$              -$              -$              
1.5.14.01.. Fuel Handling Facilities  YMP EPC Management 6,779$            -$            -$            1,439$        1,607$          1,725$          1,736$       272$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.14.01.. Fuel Handling Facilities  YMP EPC Design 50,557$          -$            -$            16,181$      19,482$        8,153$          3,488$       3,236$         16$              1$                -$              -$              -$              -$              -$              -$              -$              -$              
1.5.14.01.. Fuel Handling Facilities  YMP EPC Procurement 11$                 -$            -$            -$            -$              -$             -$          9$                2$                -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.14.01.. Fuel Handling Facilities  YMP EPC Prototype 32,283$          -$            -$            13,284$      14,443$        4,556$          -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.14.01.. Fuel Handling Facilities  YMP EPC Construction 455,785$        -$            -$            -$            -$              -$             -$          -$            79,586$       174,959$     167,830$      33,410$        -$              -$              -$              -$              -$              -$              
1.5.14.01.. Fuel Handling Facilities  YMP EPC Title 3 11,044$          -$            -$            -$            -$              -$             139$          4,452$         4,494$         1,175$         720$             64$               -$              -$              -$              -$              -$              -$              
1.5.14.01.. Fuel Handling Facilities  YMP EPC Start-up 89,302$          -$            -$            -$            -$              -$             -$          -$            -$            -$            18,623$        62,362$        8,317$          -$              -$              -$              -$              -$              
1.5.14.01.. Fuel Handling Facilities  YMP EPC Planning 41,209$          9,509$        31,700$      -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.14.01.. FOC - Fuel Handling Faciliites  YMP EPC Design -$                    -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.15.01.. Canister Facilites YMP EPC Management 6,338$            -$            -$            1,435$        1,512$          1,665$          1,726$       -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.15.01.. Canister Facilites  YMP EPC Other 6,064$            -$            -$            1,410$        1,288$          1,503$          1,559$       304$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.15.01.. Canister Facilites  YMP EPC Design 37,024$          -$            -$            14,599$      12,647$        7,466$          2,312$       -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.15.01.. Canister Facilites  YMP EPC Construction 350,004$        -$            -$            -$            -$              -$             -$          72,364$       73,545$       73,545$       73,545$        57,005$        -$              -$              -$              -$              -$              -$              
1.5.15.01.. Canister Facilites  YMP EPC Title 3 8,043$            -$            -$            -$            -$              -$             -$          3,538$         3,553$         602$            350$             -$              -$              -$              -$              -$              -$              -$              
1.5.15.01.. Canister Facilites  YMP EPC Start-up 68,723$          -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              48,355$        20,368$        -$              -$              -$              -$              -$              
1.5.15.01.. Canister Facilites  YMP EPC Planning 27,042$          6,342$        20,700$      -$            -$              -$             -$          -$            -$            -$            -$              -$              -$              -$              -$              -$              -$              -$              
1.5.15.01.. FOC - Canister Handling Facilities YMP EPC Design 49,916$          -$            -$            5,529$        6,754$          4,858$          1,776$       8,643$         5,283$         5,403$         7,483$          3,774$          413$             -$              -$              -$              -$              -$              
1.5.15.01.. FOC - Canister Handling Facilities YMP EPC Construction 983,272$        -$            -$            -$            -$              -$             -$          -$            -$            9,289$         68,025$        160,078$      206,228$      208,599$      178,700$      100,497$      51,856$        -$              
1.5.15.01.. FOC - Canister Handling Facilities YMP EPC Title 3 22,639$          -$            -$            -$            -$              -$             -$          221$            1,620$         1,735$         4,354$          4,041$          3,252$          4,550$          2,170$          682$             14$               -$              
1.5.15.01.. FOC - Canister Handling Facilities YMP EPC Start-up 189,958$        -$            -$            -$            -$              -$             -$          -$            -$            -$            -$              4,186$          23,906$        8,774$          56,761$        25,564$        62,302$        8,465$          
1.5.01.01  Design Management & Integration Other YMP (Other YMP 110,223$        11,544$     11,500$     9,145$       10,904$       12,173$       14,907$    9,483$        7,489$        7,522$        5,212$         3,476$         1,849$         1,344$         1,362$         1,293$         627$            393$            
1.5.01.01  Lease scoring Other YMP (Other YMP 13,500$          -$           13,500$     -$           -$             -$             -$              -$                -$                -$                -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 
1.5.01      SNL Reserve Other YMP (Other YMP 4,815$            -$           -$           4,815$       -$             -$             -$              -$                -$                -$                -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 
1.5.01.02  Project Controls Other YMP (Other YMP 22,557$          1,354$       2,700$       2,573$       2,733$         2,294$         3,306$      1,148$        1,152$        1,152$        1,278$         1,283$         756$            253$            254$            255$            66$              -$                 
1.5.01.03  Systems Engineering Other YMP (Other YMP 6,000$            -$           6,000$       -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.01.04  Safeguards and Security Other YMP (Other YMP 8,729$            847$          2,100$       1,558$       1,408$         1,408$         1,408$      -$            -$            -$            -$             -$                 -$                 -$                 -$                 -$                 -$                 -$                 
1.5.01.05  Compliance Management Other YMP (Other YMP 7,880$            1,276$       1,300$       735$          971$            1,004$         1,038$      353$           354$           354$           354$            141$            -$                 -$                 -$                 -$                 -$                 -$                 
1.5.01.06  Information Management Other YMP (Other YMP 1,000$            -$           1,000$       -$           -$             -$             -$          -$            -$            -$            -$             -$                 -$                 -$                 -$                 -$                 -$                 -$                 
1.5.01.07  ES&H Other YMP (Other YMP 12,081$          1,135$       900$          906$          815$            844$            871$         1,089$        1,123$        1,158$        1,223$         1,262$         755$            -$                 -$                 -$                 -$                 -$                 
1.5.01.08  NEPA Other YMP (Other YMP 4,499$            386$          400$          359$          343$            355$            367$         380$           392$           405$           419$            433$            260$            -$                 -$                 -$                 -$                 -$                 
1.5.01.09  GENERAL PROJECT SERVICES Other YMP (Other YMP 46,018$          9,015$       8,300$       6,331$       6,404$         6,604$         6,804$      1,988$        572$           -$                -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 
1.5.01.10  Procurement Support Other YMP (Other YMP 48,837$          2,421$       2,900$       3,172$       4,648$         5,187$         5,747$      5,520$        4,971$        4,034$        2,378$         2,189$         1,080$         874$            910$            933$            933$            940$            
1.5.01.11  Spent Nuclear Fuel Other YMP (Other YMP -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.01.12  Financial Assistance Other YMP (Other YMP 300$               -$           300$          -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.01.13  Communications/Intergovernmental Relations Other YMP (Other YMP 300$               -$           300$          -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.01.14  OPC/Startup Integration Other YMP (Other YMP 12,194$          900$          900$          731$          743$            769$            800$         1,656$        1,701$        1,729$        1,833$         -$                 432$            -$                 -$                 -$                 -$                 -$                 
1.5.2.01     Licensing  Integration License License 24,183$          1,589$       2,900$       2,066$       2,116$         2,190$         2,263$      2,427$        2,437$        2,437$        2,689$         1,069$         -$                 -$                 -$                 -$                 -$                 -$                 
1.5.2.02     License Application License License 67,202$          4,895$       15,200$     8,744$       4,252$         4,412$         4,519$      9,679$        5,812$        4,014$        4,963$         712$            -$                 -$                 -$                 -$                 -$                 -$                 
1.5.2.03     NRC Interactions/Commitments License License 118,354$        7,343$       9,000$       9,788$       11,531$       12,158$       12,484$    12,484$      12,552$      12,552$      13,210$       5,252$         -$                 -$                 -$                 -$                 -$                 -$                 
1.5.2.04     Licensing Support BSC License License 22,448$          1,370$       4,600$       2,786$       2,263$         1,718$         1,721$      1,773$        1,781$        1,781$        1,899$         756$            -$                 -$                 -$                 -$                 -$                 -$                 
1.5.2.06     Licensing  Defense License License 86,229$          1,242$       10,300$     2,755$       13,919$       10,139$       9,342$      8,243$        9,797$        9,754$        7,683$         3,055$         -$                 -$                 -$                 -$                 -$                 -$                 
1.5.2        SNL Reserve License License 6,930$            -$           -$           6,930$       -$                 -$                 -$              -$                -$                -$                -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 
1.5.2.04     Licensing  Support CACI License License 154,183$        19,160$     7,400$       15,520$     12,748$       8,972$         26,191$    21,186$      15,520$      12,748$      8,972$         5,766$         -$                 -$                 -$                 -$                 -$                 -$                 
1.5.3.01     Safety Analysis Integration BSC Safety AnalySafety Analysis 120,148$        20,543$     21,000$     15,003$     11,619$       11,674$       12,524$    8,013$        7,982$        6,023$        3,641$         2,126$         -$             -$             -$             -$             -$             -$             
1.5.3         SNL Reserve Safety Analysis 33,255$          -$           -$               33,255$     -$                 -$                 -$              -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.3.02     TSPA Safety AnalySafety Analysis 61,408$          8,747$       13,400$     8,799$       4,095$         4,173$         4,274$      2,850$        4,562$        5,342$        2,494$         2,672$         -$             -$             -$             -$             -$             -$             
1.5.3.03     UZ Transport Safety AnalySafety Analysis 55,713$          18,263$     9,000$       9,380$       3,600$         3,560$         3,567$      2,378$        2,378$        1,784$        1,150$         653$            -$             -$             -$             -$             -$             -$             
1.5.3.04     SZ Transport Safety AnalySafety Analysis 20,268$          3,489$       5,800$       4,632$       1,194$         1,186$         1,188$      792$           792$           594$           383$            218$            -$             -$             -$             -$             -$             -$             
1.5.3.05     Waste Package Degradation Safety AnalySafety Analysis 27,639$          6,835$       4,200$       5,579$       1,160$         1,168$         2,605$      1,736$        1,737$        1,302$        840$            477$            -$             -$             -$             -$             -$             -$             
1.5.3.06     Waste Form Degradation Safety AnalySafety Analysis 17,056$          3,568$       3,000$       3,873$       1,200$         1,223$         1,255$      837$           837$           628$           405$            230$            -$             -$             -$             -$             -$             -$             
1.5.3.07     EBS Performance Safety AnalySafety Analysis 23,273$          4,661$       6,000$       4,462$       1,504$         1,534$         1,531$      1,021$        1,021$        765$           494$            280$            -$             -$             -$             -$             -$             -$             
1.5.3.08     Disprutive Events Safety AnalySafety Analysis 47,091$          7,210$       14,600$     7,979$       3,595$         3,125$         3,174$      2,100$        2,116$        1,587$        1,024$         581$            -$             -$             -$             -$             -$             -$             
1.5.3.09     Biosphere Safety AnalySafety Analysis 2,054$            317$          500$          356$          157$            163$            168$         112$           112$           84$             54$              31$              -$             -$             -$             -$             -$             -$             
1.5.3.10     Neutonics Safety AnalySafety Analysis 46,306$          2,263$       15,400$     6,695$       3,782$         3,753$         3,045$      3,548$        3,500$        3,500$        587$            233$            -$             -$             -$             -$             -$             -$             
1.5.3.11     Postclosure Safety Test Coordination Safety AnalySafety Analysis 48,605$          5,079$       9,100$       4,153$       5,517$         5,606$         5,719$      3,813$        3,813$        2,859$        1,889$         1,057$         -$             -$             -$             -$             -$             -$             
1.5.3.12     Performance Confirmation Tests Safety AnalySafety Analysis 121,745$        986$          2,500$       4,549$       15,063$       14,458$       15,088$    15,626$      15,196$      15,003$      14,756$       8,520$         -$             -$             -$             -$             -$             -$             
1.5.3.13     Technical Data Management Safety AnalySafety Analysis 30,384$          1,396$       3,500$       1,568$       2,633$         4,801$         4,464$      3,412$        3,010$        3,010$        1,853$         737$            -$             -$             -$             -$             -$             -$             
1.5.3.14    YM Site Description Safety AnalySafety Analysis -$                    -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
1.5.3.15   Preclosure Safety Analysis Safety AnalySafety Analysis 55,777$          4,138$       8,100$       6,885$       7,288$         6,709$         4,395$      5,241$        5,620$        3,859$        2,215$         1,327$         -$             -$             -$             -$             -$             -$             
Project Management Support - Sandia  PD Other YMP (Other YMP 150$               150$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
AECL  Engineering  PD Other YMP (Other YMP 150$               150$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
AECL Project Control  PD Other YMP (Other YMP 225$               225$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
MTS Engineering Other YMP (Other YMP 2,100$            2,100$       -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
County Drilling Program Other YMP (Other YMP 55,470$          3,670$       3,800$       3,000$       3,000$         3,000$         3,000$      3,000$        3,000$        3,000$        3,000$         3,000$         3,000$         3,000$         3,000$         3,000$         3,000$         3,000$         
Lead Lab Transition Other YMP (Other YMP 5,350$            5,350$       -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
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AULG, F&TA, PETT Other YMP (Other YMP 695,600$        11,105$     22,200$     29,225$     30,568$       34,387$       41,722$    43,174$      49,426$      50,609$      47,085$       44,024$       41,725$       41,725$       41,725$       41,725$       41,725$       41,725$       
Science Bowl Other YMP (Other YMP 180$               10$            10$            10$            10$              10$              10$           10$             10$             10$             10$              10$              10$              10$              10$              10$              10$              10$              
Information Management Direct  PD Other YMP (Other YMP 500$               500$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
NTS Nevada Other YMP (Other YMP 24,000$          1,000$       600$          1,100$       1,200$         1,300$         1,300$      1,300$        1,400$        1,400$        1,400$         1,500$         1,500$         1,500$         1,500$         1,500$         1,500$         1,500$         
Catapult  PD Other YMP (Other YMP 3,100$            3,100$       -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
A-76 IT Contract Other YMP (Other YMP 200$               200$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Powerstaffing  PD Other YMP (Other YMP 204$               204$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
BLM Other YMP (Other YMP 118$               5$              5$              5$              5$                7$                7$             7$               7$               7$               7$                7$                7$                7$                7$                7$                7$                7$                
Dept. of Labor, Mine, Safety, and Health Admin Other YMP (Other YMP 90$                 5$              5$              5$              5$                5$                5$             5$               5$               5$               5$                5$                5$                5$                5$                5$                5$                5$                
DRI  PD Other YMP (Other YMP 350$               350$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Site Access - Gate 510 - Wackenhut PD Other YMP (Other YMP 1,418$            1,418$       -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Offsite Infrastructure Other YMP (Other YMP 6,000$            4,000$       -$           2,000$       -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Access/Crest Road Contractor (four lane road with interchange) Other YMP (Other YMP 56,000$          2,200$       -$           8,500$       9,000$         8,000$         10,000$    10,000$      8,300$        -$                -$             -$             -$             -$             -$             -$             -$             -$             
Offsite Utilities Contractor Other YMP (Other YMP 46,900$          4,900$       -$           11,000$     14,000$       12,000$       5,000$      -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Gate 510 Construction Other YMP (Other YMP 5,500$            5,500$       -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
IDT Services Other YMP (Other YMP 96$                 96$            -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
ISR  PD Other YMP (Other YMP 109$               109$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Kestrell Group Other YMP (Other YMP 25$                 25$            -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
BOR  PD Other YMP (Other YMP 387$               387$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
International Program and DECOVALEX Other YMP (Other YMP 9,312$            812$          500$          500$          500$            500$            500$         500$           500$           500$           500$            500$            500$            500$            500$            500$            500$            500$            
USGS Core Support Other YMP (Other YMP 124,384$        6,684$       2,500$       7,200$       7,200$         7,200$         7,200$      7,200$        7,200$        7,200$        7,200$         7,200$         7,200$         7,200$         7,200$         7,200$         7,200$         7,200$         
University System - Coop/F&TA Other YMP (Other YMP 125,650$        6,650$       7,000$       7,000$       7,000$         7,000$         7,000$      7,000$        7,000$        7,000$        7,000$         7,000$         7,000$         7,000$         7,000$         7,000$         7,000$         7,000$         
University System - ISRI Other YMP (Other YMP 12,338$          1,360$       1,500$       1,466$       1,466$         733$            1,500$      1,500$        1,500$        750$           375$            188$            -$             -$             -$             -$             -$             -$             
MTS LSN  PD Other YMP (Other YMP 1,471$            1,471$       -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
EIS Support - Lechel  PD Other YMP (Other YMP 250$               250$          -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
AGEISS Environmental Contractor  PD Other YMP (Other YMP 1,242$            1,242$       -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Security Investigations - Other  PD Other YMP (Other YMP 30$                 30$            -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
EIS Support - Jason Other YMP (Other YMP 3,700$            1,100$       1,500$       1,100$       -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
TBD - ICE Gov't Estimates/Reviews  PD Other YMP (Other YMP -$                    -$           -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
S&S - Line Management Other YMP (Other YMP 257,550$        -$           -$           6,300$       12,350$       12,350$       12,350$    12,350$      18,350$      18,350$      18,350$       18,350$       18,350$       18,350$       18,350$       18,350$       18,350$       18,350$       
Repository S&S - RW -15 Other YMP (Other YMP 138,280$        -$           -$           694$          1,858$         2,883$         9,573$      16,808$      17,517$      14,426$      17,463$       20,190$       15,001$       7,114$         6,765$         2,463$         2,189$         1,836$         
Repository EM & Safety - RW -15 Other YMP (Other YMP 24,268$          -$           -$           1,431$       1,857$         2,165$         2,208$      2,252$        1,723$        1,757$        1,793$         2,438$         2,007$         1,440$         908$            675$            614$            515$            
ES&H Other YMP (Other YMP -$                    -$           -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Environmental Other YMP (Other YMP -$                    -$           -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Land Withdrawl Other YMP (Other YMP 250$               -$           -$           200$          50$              -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
BLM Interagency Agreement Reimbursement Other YMP (Other YMP -$                    -$           -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Programatic Support (Plans, Procedures, CA, LL, SA)  PD Other YMP (Other YMP -$                    -$           -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Site Management/Operations Other YMP (Other YMP -$                    -$           -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
NNSA Direct Site Support  (under BSC) Other YMP (Other YMP -$                    -$           -$           -$               -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Colorado School of Mines Other YMP (Other YMP 34,000$          -$           -$           13,000$     7,000$         1,000$         1,000$      1,000$        1,000$        1,000$        1,000$         1,000$         1,000$         1,000$         1,000$         1,000$         1,000$         1,000$         
Security Fence Other YMP (Other YMP 7,440$            -$           -$           7,440$       -$                 -$                 -$              -$                -$                -$                -$             -$             -$             -$             -$             -$             -$             -$             
Pre-IOC TADS Other YMP (Other YMP 21,914$          -$           -$           -$               -$                 -$                 -$              -$                -$                -$                6,414$         8,764$         6,736$         -$             -$             -$             -$             -$             
YMP Contingency/MR  Other YMP (EPC Contingency 3,329,594$     94$            3,100$       89,000$     171,300$     222,200$     231,900$  123,000$    159,000$    248,000$    290,000$     367,000$     377,000$     291,000$     256,000$     180,000$     167,000$     89,000$       
YMP M&O Fees Other YMP (Other YMP 364,700$        -$           24,700$     25,000$     25,000$       25,000$       25,000$    20,000$      20,000$      20,000$      20,000$       20,000$       20,000$       20,000$       20,000$       20,000$       20,000$       20,000$       
PM&I - Program Management (Quality Assurance) OCRWM PMPM&I 155,924$        9,255$       7,400$       10,503$     10,755$       11,013$       11,286$    11,565$      11,851$      12,144$      12,445$       12,754$       10,547$       7,607$         6,423$         4,796$         4,381$         572$            
PM&I - Program Management  & Integration OCRWM PMPM&I 137,504$        15,660$     9,200$       11,777$     8,723$         8,932$         9,154$      9,380$        9,612$        9,850$        10,094$       10,344$       6,416$         4,627$         3,907$         2,917$         2,665$         2,246$         
PM&I - S&S RW-15 OCRWM PMPM&I 306,439$        -$           -$           17,310$     16,343$       17,116$       17,362$    19,623$      26,190$      26,553$      29,683$       31,276$       27,940$       19,608$       16,388$       12,180$       11,076$       9,290$         
PM&I - GNEP OCRWM PMPlanning -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
PM&I - S&T, International OCRWM PMPM&I 326,733$        20,798$     13,200$     24,069$     22,497$       23,037$       23,608$    24,192$      24,790$      25,403$      26,033$       26,677$       22,063$       15,913$       13,435$       10,032$       9,165$         1,197$         
Waste Acceptance - Waste Acceptance OCRWM/Waste Acceptance 176,305$        7,206$       29,700$     11,610$     11,889$       12,174$       12,476$    12,784$      13,100$      13,424$      13,757$       14,098$       11,658$       3,976$         3,357$         2,507$         2,290$         299$            
Waste Acceptance - Waste Acceptance Contig/MR OCRWM/Waste Acceptance -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
Total Program Direction OCRWM PD 1,459,041$     69,130$     118,830$   104,000$   106,080$     108,202$     110,366$  112,573$    114,824$    117,120$    119,462$     121,851$     87,763$       54,005$       45,388$       33,732$       30,674$       3,910$         
NV Rail - Nevada RA-EIS NV Rail NV Rail 30,674$          6,510$       6,000$       6,269$       5,967$         2,909$         1,491$      1,528$        -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
NV Rail - Nevada RA-EIS NV Rail Planning -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
NV Rail - Nevada Rail EIS Support NV Rail NV Rail 50,576$          5,391$       10,700$     15,397$     13,163$       5,925$         -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
NV Rail - Nevada Rail EIS Support NV Rail Planning -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
NV Rail - Nevada Rail Design, Permiting and Construction NV Rail NV Rail 2,215,320$     11,543$     10,900$     34,896$     178,724$     423,262$     541,653$  554,958$    233,030$    226,354$    -$             -$             -$             -$             -$             -$             -$             -$             
NV Rail - Nevada Rail Design, Permiting and Construction NV Rail Planning -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
NV Rail - Nevada Rail  Support Facilities NV Rail NV Rail 28,020$          -$           -$           -$           -$             -$             7,121$      10,322$      10,577$      -$            -$             -$             -$             -$             -$             -$             -$             -$             
NV Rail - Nevada Rail Contingency/MR NV Rail NV Rail 454,709$        -$           -$           11,312$     39,571$       86,419$       110,053$  113,362$    48,721$      45,271$      -$             -$             -$             -$             -$             -$             -$             -$             
Nat'l Transp - Cask Systems NATL Trans NATL Trans 153,764$        246$          600$          1,743$       2,011$         440$            451$         4,562$        4,674$        486$           35,911$       51,905$       50,735$       -$             -$             -$             -$             -$             
Nat'l Transp - Cask Systems NATL Trans Planning -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
Nat'l Transp - Rolling Stock NATL Trans NATL Trans 103,222$        -$           900$          1,323$       2,423$         5,244$         16,861$    22,830$      3,968$        4,762$        17,070$       11,484$       16,357$       -$             -$             -$             -$             -$             
Nat'l Transp - Rolling Stock NATL Trans Planning -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
Nat'l Transp - Support Facilities NATL Trans NATL Trans 87,505$          -$           100$          5,058$       430$            440$            3,833$      24,373$      25,251$      26,077$      910$            510$            523$            -$             -$             -$             -$             -$             
Nat'l Transp - Support Facilities NATL Trans Planning -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
Nat'l Transp - Management/Planning and Analysis NATL Trans NATL Trans 82,872$          5,327$       4,100$       4,198$       5,282$         10,945$       14,152$    15,692$      7,843$        7,363$        2,404$         2,731$         2,835$         -$             -$             -$             -$             -$             
Nat'l Transp - Management/Planning and Analysis NATL Trans Planning -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
Nat'l Transp - Operations Development and Execution NATL Trans NATL Trans 175,998$        1,388$       1,000$       9,807$       10,042$       10,283$       10,538$    12,304$      12,609$      19,330$      22,964$       30,463$       35,270$       -$             -$             -$             -$             -$             
Nat'l Transp - Operations - S&S RW-15 NATL Trans Planning 139,675$        -$           -$           1,457$       2,924$         13,942$       17,914$    15,062$      19,384$      19,772$      15,984$       16,304$       16,932$       -$             -$             -$             -$             -$             
Nat'l Transp - Operations S&S RW-15 for Nevada Rail NATL Trans Planning 29,905$          -$           -$           -$           663$            677$            691$         6,335$        6,461$        6,591$        6,722$         762$            1,003$         -$             -$             -$             -$             -$             
Nat'l Transp - Institutional / Stakeholder NATL Trans NATL Trans 244,791$        2,826$       7,700$       7,885$       8,074$         8,268$         8,473$      20,503$      34,727$      35,586$      36,468$       37,371$       36,910$       -$             -$             -$             -$             -$             
Nat'l Transp - Institutional / Stakeholder NATL Trans Planning -$                    -$           -$           -$           -$             -$             -$          -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
Nat'l Transp - Contigency/MR NATL Trans NATL Trans 141,653$        -$           -$           4,937$       4,512$         5,679$         9,234$      17,734$      15,165$      15,844$      20,216$       23,531$       24,801$       -$             -$             -$             -$             -$             

1.5.    Operating - OPEX Waste Packages Repository Operating 1,375,514$     -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             58,455$       145,623$     208,178$     274,016$     329,083$     
1.5.    Operating - Emplacement Operations Repository Operating 1,104,553$     -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             62,502$       132,611$     142,337$     162,561$     178,972$     206,195$     
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1.5.    Operating - Management (RIMS) Repository Operating 239,709$        -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             10,584$       21,752$       28,788$       34,600$       46,701$       47,995$       
1.5.    Operating - Performance Confirmation Repository Operating 160,190$        -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             11,271$       23,162$       23,813$       24,464$       25,130$       25,827$       
1.5.    Operating - S&S RW-15 Repository Operating 260,010$        -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             27,102$       33,151$       35,230$       38,502$       39,527$       42,715$       
1.5.    Operating - S&S  EM and Safety RW-15 Repository Operating 28,889$          -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             3,011$         3,683$         3,914$         4,278$         4,392$         4,746$         
1.5.    Operating - Repository Contingency/MR Repository Operating 580,669$        -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             14,191$       43,876$       67,582$       86,921$       107,367$     125,387$     
Nat't Transp - Operating - Casks Nat Trans Operating 2,044,687$     -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             78,218$       154,592$     226,545$     271,384$     329,141$     350,974$     312,290$     
Nat'l Transp - Operating - Rolling Stock Nat Trans Operating 183,506$        -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             19,107$       27,273$       50,031$       21,618$       30,383$       12,765$       12,903$       
Nat'l Transp - Operating - Support Facilities Nat Trans Operating -$                    -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
Nat'l Transp - Operating - Operations Nat Trans Operating 539,882$        -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             54,787$       63,139$       86,368$       109,139$     111,842$     
Nat'l Transp - Operating - Management Planning and Analysis Nat Trans Operating 57,211$          -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             1,946$         3,637$         7,783$         7,871$         9,234$         9,350$         8,611$         
Nat'l Transp - Operating S&S RW-15 Nat Trans Operating -$                    -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
Nat'l Transp - Operating - S&S RW-15 for Nevada Rail Nat Trans Operating -$                    -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             -$             
Nat'l Transp - Operating - Institutional/Stakeholder Nat Trans Operating 535,747$        -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             85,258$       87,365$       88,627$       89,895$       91,174$       
Nat'l Transp - Operating - Contingency/MR Nat Trans Operating 546,622$        -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             19,757$       36,919$       66,689$       71,291$       88,198$       92,384$       84,873$       
PM&I - Operating - Waste Acceptance PM&I Operating 13,758$          -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             275$            882$            1,710$         2,040$         4,218$         
PM&I - Operating - QA PM&I Operating 38,060$          -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             2,204$         3,373$         5,505$         5,898$         10,125$       
PM&I - Operating - S&T PM&I Operating 8,056$            -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             -$             -$             -$             -$             3,361$         
PM&I - Operating - Management Support PM&I Operating 39,822$          -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             1,534$         3,519$         4,441$         5,820$         6,258$         8,860$         
PM&I - Operating - S&S RW-15 PM&I Operating 70,390$          -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             913$            4,646$         9,380$         11,023$       21,211$       
PM&I    Operating - Program Direction Federal PM&I Operating 517,457$        -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             26,200$       49,815$       61,320$       74,605$       84,201$       105,316$     
PM&I    Operating - Program Direction Support Services PM&I Operating 48,778$          -$           -$               -$               -$                 -$                 -$              -$            -$            -$            -$             -$             -$             831$            5,660$         12,222$       14,602$       7,638$         


