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TransWest Express Transmission Project



Project Summary

 3,000 MW capacity

 ± 600 kV HVDC

 800 miles from 

Wyoming to 

Southern Nevada

 3-year construction

 2014 in-service date
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Project History

 Initiated by APS in 2005 as a result of Rocky Mountain Area 

Transmission Study

 2005-2007 Multiple Stakeholder meetings throughout the West

 2006 National Grid and Wyoming Infrastructure Authority joined APS 

as project developers

 2007 Sponsors joined PacifiCorp to study TWE and GWS

 Looked at combined need

 Coordinated ROW application to BLM

 Conducted WECC RPPR-entered rating process in Jan 2008

 TWE feasibility studies prepared and results published July 2008
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Project Status

 TWE acquired project rights in mid-2008

 WECC Phase 1 plan has been filed and studies underway

 Coordination continues with Northern Tier Transmission Group and 

PacifiCorp as part of WECC process

 Filed amended ROW application with BLM in late 2008 and began 

EIS

 Interagency scoping meetings held jointly with PacifiCorp underway

 Public scoping meetings by Summer or Fall 2009

 Key consultants hired in 2008/2009

 EPG—third party NEPA

 Power Engineers—Owner’s Engineer

 Black & Veatch—Phase I Studies
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