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Steering 
Committee 

 
 
 

July 08 Aug 08 Sept 08 Oct 08 Nov 08 Dec 08 Jan 09 Feb 09 March 09 April 09 May 09 June 09 
           

Technical 
Committee 

Mid-August 
webcast to 
approve 
workplan 
 

Mid-October in 
person meeting to 
review candidate 
study areas 
presented by the 
work groups 
 

January webcast 
to review wildlife 
maps and initial 
cost curves 
presented by  the 
work groups. Also 
to prepare proposed 
REZs 

February 1  
- Publish proposed 
REZs for public 
comment 
 

June 2009 
- Final REZs  
-Stakeholder 
meeting 
 

January 
- submit Tx 
planning request to 
WECC  
 

May  
Kick-off Meeting 
 

WGA will regularly update Steering Committee on Technical 
Committee and Work Group progress. 

WGA will regularly update Steering Committee on 
Technical Committee and Work Group progress. 

WGA  Public 
Outreach 
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Work Group Deliverables and Milestones 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
  
 
   

 
 
 
 
 

July 08 Aug 08 Sept 08 Oct 08 Nov 08 Dec 08 Jan 09 Feb 09 March 09 April 09 May 09 June 09 
           

Late Sept 
-Identify 
candidate 
study 
areas 

Sept 1-15 
-Propose criteria 
for REZ by 
resource and 
non-
environmental 
lands issues 
-Test and select 
screening 
criteria 

Nov 1 
-Cost curve 
analysis 
begins 
(applied to 
candidate 
study areas 
and E&L 
regulatory 
criteria) 

ZITA WG 

E&L WG 

Jan 1 
-Complete  
initial cost 
curve analysis 

WWHC 

Nov 15 
-Integrate data 
from data 
request 

Dec 31 
-Apply 
wildlife 
criteria to 
candidate 
study areas  
-Submit 
wildlife maps 
-Update cost 
curves in 
model

March 1 
-Provide 
criteria for 
minimization./
mitigation 
impacts to 
wildlife in 
proposed 
REZs 
 

June 1 
-Apply 
minimization/
mitigation 
areas to 
proposed 
REZs 
-Update cost 
curves in 
model 

GTM WG Sept 30 
Conceptual 
design of 
model 

January 31  
-WECC Tx 
planning 
request 

Sept 1 
-Develop list of 
impacted species  by 
renewable technology & 
protocols for wildlife 
data request 

Nov 1 
-Identify 
additional 
criteria  
 

Oct 15 
-Collect 
data from 
data 
request  

Sept 10 
-Send wildlife 
data request to 
States and others 

Sept 15 
-Identify initial 
regulatory 
criteria

Both E&L WG 
and WWHC 

E&L provide input 

E&L provide input E&L provide input 

Joint ZITA and 
E&L Workshop 

Workshops 

WG 
Outreach

Dec 30 
Validation of 
model with 
placeholder 
values 

Feb 1 – June 1 
-Application of the model 
- Work with WECC on modeling WREZ scenario 
- Training LSEs and others on use of model 


